COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/07/2011

ESTIMATE SUMMARY 17:55:26
CONTID: C16639 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 16639-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.5 DAYS TIME ALLOW: 360 CALENDAR DAYS
SH 392 & I-25 INTERCHANGE RECO PERCENT TIME:  23.47 ORIG TIME ALLOW: 360 CALENDAR DAYS
PROJECT NO: IM 392A-012
SH 392 & I-25 INTERCHANGE RECO
NAME OF ROAD: 025A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 10/25/2011 DATE TIME STARTED 08/01/2011
ONE PLAIN VIEW RD DATE LET 06/23/2011 DATE WORK BEGAN
DATE AWARDED 07/11/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/28/2011 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 08/01/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  19,442557.49  PARTICIPATING $ 5,513,269.67 $ 2,524,287.64
AWARD PROJECT AMT:  $  17,523,127.88  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.36% TOTAL EARNINGS 5,513,269.67 2,524,287.64
FUNDS AVAILABLE: $ 13,929,287.82  STOCKPILED MATERIALS 257,995.45 -74,101.59
GROSS EARNINGS 5,771,265.12 2,450,186.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -138,848.09 -71,303.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,632,417.03 2,378,882.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,632,417.03 2,378,882.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,378,882.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00019

0020 202-00021

0025 202-00025

0030 202-00035

0033  202-00201

0035 202-00210

0040 202-00220

0045 202-00240

0050 202-00250

C16639
16639-BID
IM 392A-012

ITEM
DESCRIPTION

ROADWAY

*Clearing and Grubbing

*Removal of Structure

*Removal of Inlet

*Removal of Manhole

*Removal of Ditch Lining

*Removal of Pipe

*Rem Curb Added SMCO#7

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003
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17:55:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
22,857.00
2,448.24
4,896.48
2,493.95
3,990.32
0.00
498.79
0.00
11,059.30
2,682.24
14,163.04
1,358.80
1,358.80
4,108.96
24,419.52
5,181.95
31,497.35
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0.00
356.72
9,906.26
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-00700 *Removal of Light Standard 16.000 4.000
EACH 0.000 0.00
124.71000 4.000 498.84
0060 202-00750 *Removal of Luminaire 14.000 0.000
EACH 0.000 0.00
50.29000 0.000 0.00
0065 202-00810 *Removal of Ground Sign 14.000 14.000
EACH 0.000 0.00
125.71000 14.000 1,759.94
0070 202-00821 *Removal of Sign Panel 4.000 0.000
EACH 0.000 0.00
266.51000 0.000 0.00
0075 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
6,509.95000 0.000 0.00
0080 202-01000 *Removal of Fence 3,249.000 3,249.000
LF 0.000 0.00
0.96000 3,249.000 3,119.04
0085 202-01130 *Removal of Guardrail Type 3 3,369.000 1,132.000
LF 337.000 677.37
2.01000 1,469.000 2,952.69
0090 202-01200 *Removal of Tensioned Cable Barrier 653.000 653.000
LF 0.000 0.00
2.61000 653.000 1,704.33
0095 202-04000 *Plug Structure 2.000 2.000
EACH 0.000 0.00
379.94000 2.000 759.88
0100 202-04001 *Plug Culvert 4.000 3.000
EACH 1.000 379.94
379.94000 4.000 1,519.76
0105 202-05150 *Sandblasting 20,000.000 0.000
SF 0.000 0.00
0.91000 0.000 0.00
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 203-00060 *Embankment Material (Complete In Place) 182,304.000 107,364.000
CcY 14,042.000 67,822.86
4.83000 121,406.000 586,390.98
0115 203-00062 *Embankment Material (Complete In Place) (Speci al) 65,630.000 1,500.000
cY 23,306.000 130,280.54
5.59000 24,806.000 138,665.54
0120 203-00100 *Muck Excavation 1,000.000 0.000
CY 0.000 0.00
20.32000 0.000 0.00
0125 203-01100 *Proof Rolling 25.000 0.000
HOUR 2.250 182.86
81.27000 2.250 182.86
0130 203-01500 *Blading 400.000 0.000
HOUR 0.000 0.00
86.35000 0.000 0.00
0135 203-01510 *Backhoe 400.000 0.000
HOUR 0.000 0.00
86.35000 0.000 0.00
0140 203-01550 *Dozing 400.000 10.000
HOUR 0.000 0.00
101.59000 10.000 1,015.90
0145 203-01594 *Combination Loader 400.000 0.000
HOUR 0.000 0.00
81.27000 0.000 0.00
0150 203-01597 *Potholing 194.000 145.500
HOUR 48.500 8,048.09
165.94000 194.000 32,192.36
0153  206-00000 *Structure Excavation Added SMCO#005, Str Exc a t 606.000 0.000
Roadway
cY 606.000 2,157.36
3.56000 606.000 2,157.36
0155 206-00065 *Structure Backfill (Flow-Fill) 18.000 0.000
CY 11.000 826.87
75.17000 11.000 826.87
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.360 3,651.28
10,142.44000 0.360 3,651.28
0165 206-01784 Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0170 206-01785 Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0175 207-00205 *Topsoil 10,900.000 0.000
CY 0.000 0.00
3.56000 0.000 0.00
0180 207-00310 *Stockpile Wetland Topsoil 5,200.000 1,218.000
CY 0.000 0.00
7.62000 1,218.000 9,281.16
0185 208-00002 *Erosion Log (12 Inch) 4,960.000 1,010.000
LF 220.000 1,117.60
5.08000 1,230.000 6,248.40
0190 208-00020 *Silt Fence 6,028.000 4,844.000
LF 1,184.000 1,160.32
0.98000 6,028.000 5,907.44
0195 208-00034 *Gravel Bag 476.000 476.000
LF 0.000 0.00
4.15000 476.000 1,975.40
0200 208-00045 *Concrete Washout Structure 5.000 2.000
EACH 0.000 0.00
1,036.81000 2.000 2,073.62
0205 208-00051 *Storm Drain Inlet Protection (Type 1) 900.000 0.000
LF 0.000 0.00
4.67000 0.000 0.00
0210 208-00070 *Vehicle Tracking Pad 13.000 9.000
EACH 4.000 10,000.84
2,500.21000 13.000 32,502.73
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 0.000
HOUR 0.000 0.00
115.31000 0.000 0.00
0220 208-00206 Erosion Control Supervisor 315.000 48.000
DAY 30.000 750.00
25.00000 78.000 1,950.00
0225 210-00015 *Reset End Section 1.000 0.000
EACH 1.000 338.28
338.28000 1.000 338.28
0230 210-00810 *Reset Ground Sign 35.000 0.000
EACH 0.000 0.00
60.34000 0.000 0.00
0235 210-00815 *Reset Sign Panel 33.000 15.000
EACH 18.000 995.58
55.31000 33.000 1,825.23
0240 210-00831 *Reset Traffic Signal Head 13.000 7.000
EACH 0.000 0.00
135.77000 7.000 950.39
0245 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 1.000
EACH 0.000 0.00
2,108.97000 1.000 2,108.97
0250 210-00865 *Reset Pedestrian Signal Head 4.000 0.000
EACH 0.000 0.00
50.29000 0.000 0.00
0255 210-00890 *Reset Intersection Detection System (Camera) 1.000 0.000
EACH 0.000 0.00
2,180.38000 0.000 0.00
0260 210-01000 *Reset Fence 439.000 0.000
LF 0.000 0.00
6.13000 0.000 0.00
0265 210-01011 *Reset Gate 1.000 0.000
EACH 0.000 0.00

266.51000 0.000 0.00
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 210-04050 Adjust Valve Box 2.000 0.000
EACH 0.000 0.00
251.43000 0.000 0.00
0275 212-00006 *Seeding (Native) 59.000 0.000
ACRE 0.000 0.00
699.85000 0.000 0.00
0280 212-00032 *Soil Conditioning 30.000 0.000
ACRE 0.000 0.00
2,384.67000 0.000 0.00
0285 213-00003 *Mulching (Weed Free) 89.000 0.000
ACRE 0.000 0.00
622.09000 0.000 0.00
0290 213-00008 *Mulching (Wood Chip) 28,500.000 0.000
CF 0.000 0.00
2.31000 0.000 0.00
0295 213-00061 *Mulch Tackifier 12,600.000 0.000
LB 0.000 0.00
2.70000 0.000 0.00
0300 213-00065 *Inorganic Mulch 20.000 0.000
CY 0.000 0.00
207.36000 0.000 0.00
0305 213-00100 *Soil Binder 59.000 0.900
ACRE 0.000 0.00
829.45000 0.900 746.51
0310 213-00705 Landscape Boulder (Special) 679.000 0.000
EACH 0.000 0.00
653.71000 0.000 0.00
0315 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
19,181.02000 0.000 0.00
0320 214-00225 *Deciduous Tree (2.5 Inch Caliper) 19.000 0.000
EACH 0.000 0.00

331.78000 0.000 0.00
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 214-00350 *Deciduous Shrub (5 Gallon Container) 3,612.000 0.000
EACH 0.000 0.00
22.81000 0.000 0.00
0330 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 69.000 0.000
EACH 0.000 0.00
155.52000 0.000 0.00
0335 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 106.000 0.000
EACH 0.000 0.00
414.73000 0.000 0.00
0340 214-00910 *Perennials (1 Gallon Container) 2,398.000 0.000
EACH 0.000 0.00
10.37000 0.000 0.00
0345 216-00041 *Soil Retention Blanket (Straw/Coconut) 8,200.000 0.000
SY 0.000 0.00
1.35000 0.000 0.00
0350 216-00211 *Soil Retention Blanket (Excelsior) 6,483.000 0.000
SY 0.000 0.00
1.76000 0.000 0.00
0355 216-00303 *Turf Reinforcement Mat (Class 3) 6,483.000 0.000
SY 0.000 0.00
9.33000 0.000 0.00
0360  217-00000 *Herbicide Treatment 286,528.000 42,573.000
SY 0.000 0.00
0.06000 42,573.000 2,554.38
0365 240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00
20,114.16000 1.000 20,114.16
0367 304-03000 *Aggregate Base Course (Class 3) Added SMCO#6 3 4" 0.000 0.000
Washed Rock
TON 0.000 0.00
23.17000 0.000 0.00
0370  304-06000 *Aggregate Base Course (Class 6) 19,919.000 0.000
TON 5,393.470 65,746.40
12.19000 5,393.470 65,746.40
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PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0373  304-09014 *Aggregate Base Course (Special) Added SMCO#6 T racking 203.890 0.000
Pad Replenishment
TON 203.890 4,923.94
24.15000 203.890 4,923.94
0375  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 200.000 0.000
TON 99.750 13,442.31
134.76000 99.750 13,442.31
0380 403-33751 *Hot Mix Asphalt (Grading S) (75) (PG 64-28) 3,447.000 0.000
TON 0.000 0.00
72.31000 0.000 0.00
0385 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,650.000 0.000
TON 0.000 0.00
75.53000 0.000 0.00
0390 412-00850 *Concrete Pavement (8-1/2 Inch) 14,002.000 0.000
SY 4,356.000 155,683.44
35.74000 4,356.000 155,683.44
0395 412-00870 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,749.000 0.000
SY 0.000 0.00
54.73000 0.000 0.00
0400  412-00900 *Concrete Pavement (9 Inch) 21,629.000 0.000
3% 2,210.000 85,858.50
38.85000 2,210.000 85,858.50
0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars on 4 In voices 0.000
SY 19,418.960 76,384.48
3.93350 19,418.960 76,384.48
0405  412-00920 *Concrete Pavement (9 Inch) (Fast Track) 5,551.000 0.000
SY 0.000 0.00
58.61000 0.000 0.00
0410 420-00103 *Geotextile (Erosion Control) (Class 2) 1,312.000 0.000
SY 0.000 0.00
4.02000 0.000 0.00
0412  420-00132 *Geotextile (Separator) (Class 1) Added SMCO#6 Mirafi 0.000 0.000
180N (Roll=15'x300")
SY 0.000 0.00
2.62000 0.000 0.00
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PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415  420-00200 *Geotextile (Weed Barrier) 4,356.000 1,563.000
SY 0.000 0.00
7.54000 1,563.000 11,785.02
0420 503-00018 *Drilled Caisson (18 Inch) 24.000 4.000
LF 0.000 0.00
105.60000 4.000 422.40
0425 503-00036 *Drilled Caisson (36 Inch) 30.000 0.000
LF 0.000 0.00
191.08000 0.000 0.00
0430 503-00042 *Drilled Caisson (42 Inch) 51.000 17.000
LF 0.000 0.00
204.16000 17.000 3,470.72
0435 503-00048 *Drilled Caisson (48 Inch) 21.000 0.000
LF 0.000 0.00
264.50000 0.000 0.00
0440 503-00054 *Drilled Caisson (54 Inch) 63.000 0.000
LF 0.000 0.00
316.80000 0.000 0.00
0445 503-00210 *Aggregate Column Ground Improvement 1.000 0.000
LS 0.740 459,558.29
621,024.71000 0.740 459,558.29
0450 506-00010 Riprap (Special) 1,850.000 0.000
CY 0.000 0.00
96.51000 0.000 0.00
0455  506-00100 *Riprap (Gabions) 6.000 0.000
CY 0.000 0.00
92.45000 0.000 0.00
0460 506-00212 *Riprap (12 Inch) 541.000 0.000
cY 242.000 11,061.82
45.71000 242.000 11,061.82
0462 506-01020 *Geogrid Reinforcement SMCO#6 Tensar BX-1100 13 17164 708.000 0.000
(239SY/Roll)
53 708.000 3,823.20
5.40000 708.000 3,823.20
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0465  507-00000 *Concrete Slope and Ditch Paving 21.000 0.000
CY 0.000 0.00
502.85000 0.000 0.00
0470 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 6.000 0.000
TON 0.000 0.00
321.83000 0.000 0.00
0475 601-01000 *Concrete Class B 37.000 2.000
CY 2.300 818.98
356.08000 4.300 1,531.14
0480 602-00000 *Reinforcing Steel 624.000 0.000
LB 0.000 0.00
0.82000 0.000 0.00
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 18.000 0.000
LF 0.000 0.00
37.59000 0.000 0.00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,841.000 664.000
LF 758.000 29,258.80
38.60000 1,422.000 54,889.20
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 825.000 529.000
LF 296.000 16,537.52
55.87000 825.000 46,092.75
0500 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 745.000 745.000
LF 0.000 0.00
93.46000 745.000 69,627.70
0505 603-05018 *18 Inch Reinforced Concrete End Section 19.000 1.000
EACH 10.000 4,561.20
456.12000 11.000 5,017.32
0510 603-05024 *24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 2.000 1,808.24
904.12000 2.000 1,808.24
0515 603-05036 *36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00

1,076.82000 1.000 1,076.82
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CAT NO0200 ROADWAY
0520 604-00305 *Inlet Type C (5 Foot) 5.000 3.000
EACH 2.000 4,104.10
2,052.05000 5.000 10,260.25
0525  604-00505 *Inlet Type D (5 Foot) 2.000 0.000
EACH 0.500 1,516.18
3,032.36000 0.500 1,516.18
0530 604-00510 *Inlet Type D (10 Foot) 1.000 0.000
EACH 1.000 3,768.86
3,768.86000 1.000 3,768.86
0535 604-19205 *Inlet Type R L 10 (5 Foot) 1.000 0.000
EACH 0.000 0.00
4,652.67000 0.000 0.00
0540 604-19210 *Inlet Type R L 10 (10 Foot) 5.000 1.000
EACH 0.000 0.00
5,988.53000 1.000 5,988.53
0545 604-19215 *Inlet Type R L 10 (15 Foot) 1.000 1.000
EACH 0.000 0.00
7,710.43000 1.000 7,710.43
0550  604-26005 *Vane Grate Inlet (Double) (5 Foot) 4.000 0.000
EACH 1.500 5,699.01
3,799.34000 1.500 5,699.01
0555 604-26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 0.000
EACH 1.000 4,302.20
4,302.20000 1.000 4,302.20
0560 604-30005 *Manhole Slab Base (5 Foot) 4.000 2.000
EACH 2.000 3,352.36
1,676.18000 4.000 6,704.72
0565 604-30010 *Manhole Slab Base (10 Foot) 4.000 2.000
EACH 2.000 4,906.64
2,453.32000 4.000 9,813.28
0570 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
3,926.33000 2.000 7,852.66
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0575 604-50700 *Meter Vault 4.000 1.000
EACH 0.000 0.00
3,596.17000 1.000 3,596.17
0580 605-00040 *4 Inch Perforated Pipe Underdrain 1,835.000 0.000
LF 0.000 0.00
15.09000 0.000 0.00
0585 605-82200 *French Drain 1,000.000 0.000
LF 50.000 603.50
12.07000 50.000 603.50
0590 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,613.000 0.000
LF 0.000 0.00
15.14000 0.000 0.00
0595  606-00710 Guardrail Type 7 (Style CA) 895.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0600  606-00740 Guardrail Type 7 (Style CE) 1,083.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0605 606-01340 *End Anchorage Type 3D 8.000 0.000
EACH 0.000 0.00
508.99000 0.000 0.00
0610 606-01370 *Transition Type 3G 6.000 0.000
EACH 0.000 0.00
939.58000 0.000 0.00
0615 606-01380 *Transition Type 3H 1.000 0.000
EACH 0.000 0.00
558.72000 0.000 0.00
0620 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
1,733.84000 0.000 0.00
0625 606-02005 *End Anchorage (Flared) 8.000 0.000
EACH 0.000 0.00

1,332.01000 0.000 0.00
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0630 606-20014 *Tensioned Cable Barrier (TL-4) 341.000 0.000
LF 0.000 0.00
23.48000 0.000 0.00
0635 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 0.000
EACH 0.000 0.00
4,177.97000 0.000 0.00
0640 607-00005 *End Post 1.000 0.000
EACH 0.000 0.00
135.72000 0.000 0.00
0645 607-00010 *Corner and Line Brace Post 10.000 0.000
EACH 0.000 0.00
183.34000 0.000 0.00
0650 607-01000 *Fence Barbed Wire with Metal Posts 2,226.000 0.000
LF 0.000 0.00
1.26000 0.000 0.00
0655 607-11525 *Fence (Plastic) 1,622.000 0.000
LF 1,622.000 4,898.44
3.02000 1,622.000 4,898.44
0660 608-00006 *Concrete Sidewalk (6 Inch) 1,591.000 0.000
SY 0.000 0.00
27.57000 0.000 0.00
0665 608-00010 *Concrete Curb Ramp 221.000 0.000
SY 0.000 0.00
112.31000 0.000 0.00
0670 609-21010 *Curb and Gutter Type 2 (Section I-B) 631.000 0.000
LF 0.000 0.00
9.34000 0.000 0.00
0675 609-21011 *Curb and Gutter Type 2 (Section I-M) 3,865.000 0.000
LF 0.000 0.00
10.98000 0.000 0.00
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) 3,523.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
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0685  609-24002 *Gutter Type 2 (2 Foot) 2,800.000 0.000
LF 0.000 0.00
27.57000 0.000 0.00
0690 609-60011 *Curb Type 6 (Section M) 792.000 0.000
LF 0.000 0.00
7.04000 0.000 0.00
0695 610-00030 *Median Cover Material (Concrete) 3,022.000 0.000
SF 0.000 0.00
6.64000 0.000 0.00
0700 610-00110 *Median Edging 2,642.000 0.000
LF 0.000 0.00
9.19000 0.000 0.00
0705 612-00001 *Delineator (Type I) 154.000 0.000
EACH 0.000 0.00
24.14000 0.000 0.00
0710 612-00002 *Delineator (Type II) 21.000 0.000
EACH 0.000 0.00
24.14000 0.000 0.00
0715 612-00003 *Delineator (Type IIl) 23.000 0.000
EACH 0.000 0.00
24.14000 0.000 0.00
0720 613-00075 *3/4 Inch Electrical Conduit 360.000 0.000
LF 0.000 0.00
1.51000 0.000 0.00
0725 613-00150 *1-1/2 Inch Electrical Conduit 360.000 0.000
LF 0.000 0.00
4.02000 0.000 0.00
0730 613-00151 *1-1/2 Inch Electrical Conduit (Jacked) 200.000 0.000
LF 0.000 0.00
14.08000 0.000 0.00
0735 613-00201 *2 Inch Electrical Conduit (Jacked) 140.000 10.000
LF 130.000 2,072.20
15.94000 140.000 2,231.60



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0740 613-00306 *3 Inch Electrical Conduit (Bored) 820.000 270.000
LF 550.000 9,817.50
17.85000 820.000 14,637.00
0745 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 4,100.000 280.000
LF 1,450.000 9,265.50
6.39000 1,730.000 11,054.70
0750 613-01200 *2 Inch Electrical Conduit (Plastic) 3,970.000 30.000
LF 770.000 5,228.30
6.79000 800.000 5,432.00
0755 613-01300 *3 Inch Electrical Conduit (Plastic) 3,410.000 0.000
LF 480.000 3,864.00
8.05000 480.000 3,864.00
0760 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
36,924.57000 0.000 0.00
0765 613-34400 *Light Standard Metal (40 Foot) 13.000 0.000
EACH 0.000 0.00
1,639.30000 0.000 0.00
0770 613-40000 *Concrete Foundation Pad 2.000 0.000
EACH 0.000 0.00
1,012.75000 0.000 0.00
0775 613-40010 *Light Standard Foundation 7.000 0.000
EACH 0.000 0.00
1,013.75000 0.000 0.00
0780 613-50100 *Lighting Control Center 2.000 0.000
EACH 0.000 0.00
7,648.41000 0.000 0.00
0785 613-50210 *Temporary Lighting 1.000 0.000
LS 0.750 14,980.02
19,973.36000 0.750 14,980.02
0790 613-70150 *Luminaire High Pressure Sodium (150 Watt) 4.000 0.000
EACH 0.000 0.00
2,137.13000 0.000 0.00
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0795 613-70250 *Luminaire High Pressure Sodium (250 Watt) 39.000 0.000
EACH 0.000 0.00
353.00000 0.000 0.00
0795 MATERIAL ALLOWANCE Luminaire HPS (150W) 24.000
EACH 0.000 0.00
160.00000 24.000 3,840.00
0800 613-70400 *Luminaire High Pressure Sodium (400 Watt) 9.000 0.000
EACH 0.000 0.00
407.31000 0.000 0.00
0800 MATERIAL ALLOWANCE Luminaire HPS (400W) 9.000
EACH 0.000 0.00
200.00000 9.000 1,800.00
0805 614-00011 *Sign Panel (Class I) 306.000 0.000
SF 0.000 0.00
20.11000 0.000 0.00
0810 614-00012 *Sign Panel (Class II) 121.000 0.000
SF 0.000 0.00
23.13000 0.000 0.00
0815 614-00013 *Sign Panel (Class IlI) 966.000 0.000
SF 0.000 0.00
35.20000 0.000 0.00
0820 614-00615 *Steel Sign Post (W 6x15) 237.000 0.000
LF 0.000 0.00
41.23000 0.000 0.00
0825 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 275.000 0.000
LF 0.000 0.00
13.07000 0.000 0.00
0830 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 15.000 0.000
Slipbase
EACH 0.000 0.00
62.35000 0.000 0.00
0835 614-03001 *Concrete Footing (Type 1) 6.000 0.000
EACH 0.000 0.00
1,055.99000 0.000 0.00
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0840 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,156.57000 0.000 0.00
0845 614-70117 *Pedestrian Signal Face (16) 16.000 0.000
EACH 0.000 0.00
451.56000 0.000 0.00
0850 614-70336 *Traffic Signal Face (12-12-12) 27.000 0.000
EACH 0.000 0.00
678.85000 0.000 0.00
0855 614-70560 *Traffic Signal Face (12-12-12-12-12) 6.000 0.000
EACH 0.000 0.00
1,113.32000 0.000 0.00
0860 614-72860 *Pedestrian Push Button 16.000 0.000
EACH 0.000 0.00
162.93000 0.000 0.00
0865 614-72866 *Fire Preemption Unit and Timer 8.000 0.000
EACH 0.000 0.00
2,204.51000 0.000 0.00
0865 MATERIAL ALLOWANCE Fire Preemption Unit & Timer 8.000
Constituent Mtls
EACH 0.000 0.00
1,438.37500 8.000 11,507.00
0870 614-72886 *Intersection Detection System (Camera) 10.000 0.000
EACH 0.000 0.00
6,642.70000 0.000 0.00
0870 MATERIAL ALLOWANCE Vantage Edge 2 Cameras, Gade s Sales 10.000
to WL
EACH 0.000 0.00
4,525.00000 10.000 45,250.00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
11,196.55000 0.000 0.00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00

11,304.16000 0.000 0.00
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0885 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
22,629.44000 0.000 0.00
0890 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 3.000 0.000
EACH 0.000 0.00
22,252.30000 0.000 0.00
0895 614-82020 *Traffic Signal Pole Steel (2 Mast Arm) 2.000 0.000
EACH 0.000 0.00
19,486.60000 0.000 0.00
0900 614-84000 *Traffic Signal Pedestal Pole Steel 6.000 0.000
EACH 0.000 0.00
766.35000 0.000 0.00
0905 614-86106 *Telemetry (Field)(Install Only) 4.000 0.000
EACH 0.000 0.00
843.79000 0.000 0.00
0910 614-86246 *Controller (Type 170E-HC11) 3.000 0.000
EACH 0.000 0.00
19,184.89000 0.000 0.00
0915 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
7,148.57000 0.000 0.00
0920 615-00030 *Embankment Protector Type 3 6.000 0.000
EACH 0.000 0.00
1,508.56000 0.000 0.00
0925 615-00050 *Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
1,257.14000 0.000 0.00
0930 619-10120 *12 Inch Welded Steel Pipe 91.000 0.000
LF 0.000 0.00
132.06000 0.000 0.00
0935 619-40080 *1 Inch Copper Pipe 110.000 0.000
LF 0.000 0.00
60.95000 0.000 0.00
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0940 619-50080 *1 Inch Plastic Pipe 10,520.000 0.000
LF 0.000 0.00
0.31000 0.000 0.00
0945 619-50100 *1-1/4 Inch Plastic Pipe 500.000 0.000
LF 0.000 0.00
0.62000 0.000 0.00
0950 619-50120 *1-1/2 Inch Plastic Pipe 4,240.000 700.000
LF 308.000 320.32
1.04000 1,008.000 1,048.32
0955 619-50200 *2-1/2 Inch Plastic Pipe 280.000 0.000
LF 130.000 148.20
1.14000 130.000 148.20
0960 619-50240 *3 Inch Plastic Pipe 700.000 0.000
LF 308.000 606.76
1.97000 308.000 606.76
0965 619-50320 *4 Inch Plastic Pipe 1,622.000 1,412.000
LF 0.000 0.00
25.40000 1,412.000 35,864.80
0970 619-50640 *8 Inch Plastic Pipe 1,300.000 0.000
LF 1,100.000 40,227.00
36.57000 1,100.000 40,227.00
0975 619-50800 *10 Inch Plastic Pipe 1,944.000 1,944.000
LF 0.000 0.00
43.68000 1,944.000 84,913.92
0980 619-71548 *6 Inch Air and Vacuum Valve 1.000 0.000
EACH 0.000 0.00
5,826.00000 0.000 0.00
0985 619-71596 *12 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
6,430.44000 1.000 6,430.44
0990 619-75000 *Cast Iron Valve Box 22.000 10.000
EACH 2.000 178.80
89.40000 12.000 1,072.80
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0995 619-75032 *4 Inch Gate Valve 11.000 5.000
EACH 0.000 0.00
519.11000 5.000 2,595.55
1000 619-75064 *8 Inch Gate Valve 4.000 0.000
EACH 2.000 2,052.06
1,026.03000 2.000 2,052.06
1005 619-76096 *12 Inch Eccentric Plug Valve 7.000 6.000
EACH 0.000 0.00
3,108.55000 6.000 18,651.30
1010 619-77300 *Corporation Stop 2.000 0.000
EACH 0.000 0.00
387.05000 0.000 0.00
1015 619-78048 *6 Inch Fire Hydrant 1.000 1.000
EACH 0.000 0.00
2,956.17000 1.000 2,956.17
1020  621-00450 *Detour Pavement 10,548.000 7,399.000
5% 206.000 8,275.02
40.17000 7,605.000 305,492.85
1025 623-00162 *Drip Emitter Tubing 65,900.000 0.000
LF 0.000 0.00
0.43000 0.000 0.00
1030 623-00168 *1 Inch Emitter Valve Assembly 27.000 0.000
EACH 0.000 0.00
184.55000 0.000 0.00
1035 623-00186 *3/4 Inch Flush Unit 163.000 0.000
EACH 0.000 0.00
27.48000 0.000 0.00
1040 623-01708 *1 Inch Backflow Preventer 2.000 0.000
EACH 0.000 0.00
1,787.47000 0.000 0.00
1045 623-03004 *3/4 In Drip Zone Control Valve 75.000 0.000
EACH 0.000 0.00
64.28000 0.000 0.00
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1050 623-03108 *1 Inch Automatic Control Valve 2.000 0.000
EACH 0.000 0.00
103.69000 0.000 0.00
1055 623-04000 *Control Wire 24 Volt 18,500.000 0.000
LF 700.000 147.00
0.21000 700.000 147.00
1060 623-04008 *1 Inch Quick-Coupler Valve 15.000 0.000
EACH 0.000 0.00
155.52000 0.000 0.00
1065 623-05012 *1-1/2 Inch Gate Valve 8.000 0.000
EACH 0.000 0.00
68.43000 0.000 0.00
1070  623-06900 *Valve Box 27.000 0.000
EACH 0.000 0.00
82.94000 0.000 0.00
1075 623-08118 *18 Station Automatic Controller 2.000 0.000
EACH 0.000 0.00
2,521.53000 0.000 0.00
1080 624-20018 *18 Inch Drainage Pipe (Class 0) 103.000 0.000
LF 0.000 0.00
45.71000 0.000 0.00
1085 624-24018 *18 Inch Drainage Pipe (Class 4) 31.000 0.000
LF 0.000 0.00
51.81000 0.000 0.00
1090 624-26036 *36 Inch Drainage Pipe (Class 6) 152.000 0.000
LF 0.000 0.00
128.00000 0.000 0.00
1095 625-00000 *Construction Surveying 1.000 0.289
LS 0.147 15,015.42
102,145.74000 0.436 44,535.54
1096 625-00001 *Construction Surveying (Hourly) 38.000 26.000
HOUR 12.000 1,200.00
100.00000 38.000 3,800.00
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1100 626-00000 *Mobilization 1.000 0.500
LS 0.100 147,500.00
1,475,000.00000 0.600 885,000.00
1105 626-01000 *Public Information Services 1.000 0.400
LS 0.100 502.85
5,028.54000 0.500 2,514.27
1110 627-00005 *Epoxy Pavement Marking 188.000 0.000
GAL 0.000 0.00
82.47000 0.000 0.00
1115 627-00011 *Pavement Marking Paint (Waterborne) 152.000 134.000
GAL 12.000 494.76
41.23000 146.000 6,019.58
1120  627-00025 *4 Inch Pavement Marking Tape (Removable) 22,601.000 0.000
LF 0.000 0.00
2.01000 0.000 0.00
1125 627-03003 *Preformed Plastic Pavement Marking (Type C) (I nlaid) 899.000 0.000
SF 0.000 0.00
10.06000 0.000 0.00
1130 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 2,377.000 56.000
SF 0.000 0.00
13.07000 56.000 731.92
1135 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 4,353.000 0.000
Line
) SF 0.000 0.00
10.06000 0.000 0.00
1140 630-00000 *Flagging 12,500.000 2,024.300
HOUR 1,468.500 17,724.80
12.07000 3,492.800 42,158.10
1145  630-00007 *Traffic Control Inspection 168.000 9.000
DAY 8.000 368.72
46.09000 17.000 783.53
1150 630-00012 *Traffic Control Management 359.000 46.000
DAY 26.000 8,346.00
321.00000 72.000 23,112.00
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1155 630-00015 *Uniformed Traffic Control Coordination 150.000 2.000
HOUR 0.000 0.00
5.03000 2.000 10.06
1160 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
2,514.27000 3.000 7,542.81
1165 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 0.000
EACH 0.500 100.57
201.14000 0.500 100.57
1170  630-80336 *Barricade (Type 3 M-B) (Temporary) 15.000 1.000
EACH 0.000 0.00
201.14000 1.000 201.14
1175 630-80341 *Construction Traffic Sign (Panel Size A) 209.000 16.500
EACH 4.500 226.31
50.29000 21.000 1,056.09
1180 630-80342 *Construction Traffic Sign (Panel Size B) 77.000 38.500
EACH 0.000 0.00
251.43000 38.500 9,680.06
1185 630-80343 *Construction Traffic Sign (Panel Size C) 28.000 13.000
EACH 1.000 1,005.71
1,005.71000 14.000 14,079.94
1187 630-80344 *Construction Traffic Sign (Special) Added SMCO #6 93.000 0.000
SF 46.500 1,023.00
22.00000 46.500 1,023.00
1190 630-80355 Portable Message Sign Panel 5.000 2.000
EACH 0.500 3,050.00
6,100.00000 2.500 15,250.00
1195 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 2.000 0.000
Type
yPe) EACH 0.000 0.00
15,085.62000 0.000 0.00
1200 630-80360 *Drum Channelizing Device 241.000 94.000
EACH 0.000 0.00
10.06000 94.000 945.64
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1205 630-80370 Concrete Barrier (Temporary) 6,980.000 2,802.000
LF 634.000 8,679.46
13.69000 3,436.000 47,038.84
1210 630-80384 *Tubular Marker 140.000 12.500
EACH 0.000 0.00
10.06000 12.500 125.75
1215 630-85010 Impact Attenuator (Temporary) 12.000 5.000
EACH 1.000 2,011.42
2,011.42000 6.000 12,068.52
1220 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.375 3,406.71
9,084.56000 0.375 3,406.71
1225 700-70010 F/A Minor Contract Revisions 900,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70011 F/A Partnering 10,000.000 1,503.450
FA 0.000 0.00
1.00000 1,503.450 1,503.45
1235 700-70012 F/A Asphalt Pavement Incentive 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1240 700-70013 F/A Concrete Pavement Incentive 54,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 700-70014 F/A Incentive 278,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 700-70016 F/A Fuel Cost Adjustment 172,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1255 700-70017 F/A Landscape Establishment Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 16639-BID ESTIMATE RUN 11/07/2011
PROJECT: IM 392A-012 ESTIMATE NO: 0003 17:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1260 700-70018 F/A Roadway Smoothness Incentive 62,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70019 F/A Asphalt Cement Cost Adjustment 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270  700-70022 F/A OJT Colorado Training Program 9,000.000 0.000
FA 2,229.600 2,229.60
1.00000 2,229.600 2,229.60
1275 700-70023 F/A On-The-Job Trainee 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1280 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70082 F/A Furnish & Install Electrical Service 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70260 F/A Water Taps 85,579.320 85,579.320
FA 0.000 0.00
1.00000 85,579.320 85,579.32
1295 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1300 700-70594 F/A DRB Standing Committee 45,000.000 0.000
FA 2,906.250 2,906.25
1.00000 2,906.250 2,906.25
1505 630-85041 *Mobile Attenuator TMA SMCO#004 08/2011 U 36.000 36.000
DAY -2.000 -1,180.00
590.00000 34.000 20,060.00
1510 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 1.000
Type) SMCO #004 08/2011 U
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
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CAT NO0200 ROADWAY
1515 630-80380 *Traffic Cone SMCO#004, 08/2011 U 240.000 120.000
EACH 0.000 0.00
7.70000 120.000 924.00
1520  900-00012 *Added Item (Foot)/ Directional Boring 4-Inch W aterline 630.000 630.000
SMCO #004 08/2011 U
LF 0.000 0.00
4.00000 630.000 2,520.00
1525 203-01622 *Sweeping (With Pickup Broom) SMCO#004 08/2011 U 72.500 35.000
HOUR 37.500 4,875.00
130.00000 72.500 9,425.00
1530 700-70426 *F/A Stabilization Added SMCO#006: Foundation 11,149.850 0.000
Improvement, Wall 1
FA 11,149.850 11,149.85
1.00000 11,149.850 11,149.85
CAT0200 CURRENT AMT $ 12,813,669.25 1,537,458.17 $ 4,013,424.11
CAT NO0300 STRUCTURES
1310 202-00400 Removal of Bridge 1.000 0.000
EACH 0.000 0.00
70,000.00000 0.000 0.00
1315 206-00000 *Structure Excavation 1,117.000 0.000
cY 352.000 1,253.12
3.56000 352.000 1,253.12
1320 206-00100 *Structure Backfill (Class 1) 1,781.000 0.000
CY 0.000 0.00
16.20000 0.000 0.00
1325 206-00200 *Structure Backfill (Class 2) 23.000 0.000
CY 0.000 0.00
12.19000 0.000 0.00
1330 206-00360 *Mechanical Reinforcement of Soil 1,703.000 0.000
CY 0.000 0.00
29.74000 0.000 0.00
1335 206-01781 *Shoring (Area 1) 1.000 0.650
LS 0.000 0.00
69,015.93000 0.650 44,860.35
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CAT NO0300 STRUCTURES
1340  403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 551.000 0.000
TON 0.000 0.00
76.43000 0.000 0.00
1345 502-11274 Steel Piling (HP 12x74) 1,623.000 679.000
LF 0.000 0.00
72.17000 679.000 49,003.43
1346  900-00012 Added Item (Foot)/ Piling Cutoffs (HP 12x74), C -17-FK 10.000 10.000
LF 0.000 0.00
57.74000 10.000 577.40
1350 503-00060 *Drilled Caisson (60 Inch) 210.000 84.000
LF 0.000 0.00
330.26000 84.000 27,741.84
1355 515-00120 *Waterproofing (Membrane) 3,398.000 0.000
SY 0.000 0.00
12.44000 0.000 0.00
1360 518-01004 Bridge Expansion Device (0-4 Inch) 234.000 0.000
LF 0.000 0.00
231.01000 0.000 0.00
1365 601-03030 *Concrete Class D (Box Culvert) 303.000 0.000
cY 101.000 31,423.12
311.12000 101.000 31,423.12
1370 601-03040 *Concrete Class D (Bridge) 1,894.000 85.300
cY 388.900 199,529.03
513.06000 474.200 243,293.05
1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 1,582.977
to EKS
CY -388.796 -4,824.96
12.41000 1,194.181 14,819.79
1375 601-40400 *Structural Concrete Stain 1,659.000 0.000
SY 0.000 0.00
7.69000 0.000 0.00
1380 602-00000 *Reinforcing Steel 49,946.000 0.000
LB 0.000 0.00
0.82000 0.000 0.00
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CAT NO0300 STRUCTURES
1385  602-00020 *Reinforcing Steel (Epoxy Coated) 430,167.000 17,398.000
LB 114,320.000 108,604.00
0.95000 131,718.000 125,132.10
1390 604-25000 *Vane Grate Inlet Special 4.000 0.000
EACH 0.000 0.00
2,077.45000 0.000 0.00
1395 606-10705 *Bridge Rail Type 7 (Special) 624.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
1400 607-11530 Fence (Special) 624.000 0.000
LF 0.000 0.00
208.47000 0.000 0.00
1405 613-00150 *1-1/2 Inch Electrical Conduit 289.000 0.000
LF 289.000 1,161.78
4.02000 289.000 1,161.78
1410 613-00200 *2 Inch Electrical Conduit 1,264.000 0.000
LF 0.000 0.00
7.04000 0.000 0.00
1415 613-00400 *4 Inch Electrical Conduit 1,896.000 0.000
LF 0.000 0.00
16.34000 0.000 0.00
1420  618-10000 Precast Concrete U Girder (Pre-Tensioned) 2,136.000 0.000
LF 806.000 294,190.00
365.00000 806.000 294,190.00
1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 805.980
to EKS
LF -805.980 -250,055.29
310.25000 0.000 0.00
CAT0300 CURRENT AMT $ 3,101,249.68 381,280.80 $ 833,455.98
CAT NO0301 WALLS
1425 206-00000 *Structure Excavation 4,979.000 423.000
CY 1,066.000 3,794.96
3.56000 1,489.000 5,300.84
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CATNOO0301 WALLS
1430 206-00100 *Structure Backfill (Class 1) 31,389.000 2,714.000
(3% 9,603.000 155,568.60
16.20000 12,317.000 199,535.40
1435  206-00360 *Mechanical Reinforcement of Soil 16,101.000 1,755.000
CcYy 5,191.000 154,380.34
29.74000 6,946.000 206,574.04
1435 MATERIAL ALLOWANCE Galv'd Baskets for MRE, Wall s 1&2 0.000
(3% 10,909.987 50,845.23
4.66043 10,909.987 50,845.23
1440 206-01782 Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
1445  420-00000 *Geomembrane 7,392.000 318.000
SY 1,775.000 14,555.00
8.20000 2,093.000 17,162.60
1450 504-04410 *Block Facing 15,037.000 0.000
SF 1,820.000 15,524.60
8.53000 1,820.000 15,524.60
1450 MATERIAL ALLOWANCE Geogrid & accsries, Block F acing, 0.000
Walls 1&2
SF 13,216.978 34,808.10
2.63359 13,216.978 34,808.10
1455 601-03050 *Concrete Class D (Wall) 1,202.000 271.900
(3% 138.700 72,130.94
520.05000 410.600 213,532.53
1460 601-40005 *Cut Stone Veneer 30,718.000 0.000
SF 0.000 0.00
43.33000 0.000 0.00
1465 602-00000 *Reinforcing Steel 20,147.000 7,936.000
LB 6,558.000 5,377.56
0.82000 14,494.000 11,885.08
1470  602-00020 *Reinforcing Steel (Epoxy Coated) 62,074.000 17,928.000
LB 6,022.000 5,720.90
0.95000 23,950.000 22,752.50
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CAT NOO0301 WALLS
1475 606-10700 *Bridge Rail Type 7 325.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1480 607-53137 *Fence Chain Link (Special) (36 Inch) 325.000 0.000
LF 0.000 0.00
19.51000 0.000 0.00
1485 641-10000 *Shotcrete 2,217.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
1485 MATERIAL ALLOWANCE WWF for Shotcreted Walls 0.000
5% 2,216.999 18,740.85
8.45325 2,216.999 18,740.85
CAT0301 CURRENT AMT $  3,398,413.42 531,447.08 $ 796,661.77
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1490  620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
108,926.34000 1.000 108,926.34
1495 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
17,294.94000 1.000 17,294.94
1500 620-00020 Sanitary Facility 2.000 1.000
EACH 0.000 0.00
1,501.93000 1.000 1,501.93
CAT 0400 CURRENT AMT $ 129,225.14 $ 0.00 $ 127,723.21

PROJECT TOTAL CURRENT AMT $ 19,442,557.49

$ 2,450,186.05

$ 5,771,265.07



